
 

 

MPERAtiv Status Report 
Overall Status: Red 

Trending: Yellow  
 

April 6, 2016 

 

 

Prior Status  

February 3, 2016 

Scope – Green 

 

Schedule – Yellow  

 

Budget – Green 

 

Issues – Yellow 

 

Risks – Yellow 

 

Current Status 

 

Scope – Green 

 

 

Scope is stable. 

Schedule – Red  

 

 

A project extension 

to July 11 is 

needed.  

Budget – Yellow 

 

 

Additional 

funding will be 

needed, but 

overall budget will 

be within 5% 

Issues – Red 

 

 

Vendor 

negotiations in 

progress. 

Risks – Yellow 

 

 

Risks will continue to 

remain for data 

conversion and change 

requests. 

Key points  Release date has changed to July 11 to align with fiscal year end 

 Extension benefits data conversion, performance tuning, defect fixes, and employer readiness 

 Fiscal year end alignment allows for reports to run out of one system 

 Parallel payroll testing is providing positive results 

 Employer training is concluding April 11 

 Extension negotiations are in progress and will accompany a new schedule at next board meeting 

 Post go live support contract negotiations in progress 

Summary The decision has been made that it is in the best interest of our members, employers, and employees to extend 

the go live date.  There was no one factor that caused the extension; rather, several areas will benefit from this 

time to improve quality.  These areas include the following: data conversion quality, defect fixes, and 

performance improvement.  Additionally, employers have provided the feedback that a fiscal year cutover 

would be easier for their systems. 

Issues Outside of July 11 release date, downstream impacts need to be scheduled (member self service) 

Extension negotiations are in progress with vendors. 

Risks Description Score Mitigation Contingency 

Schedule 

impact due to 

data 

conversion 

issues.   

50% Instituted a review process 

(began Feb 19) to ensure focus 

on high priority items in these last 

few months. 

Data cleansing within PERIS. 

Schedule and 

scope impact if 

critical changes 

are identified. 

70% Review end to end processes in 

the system early in schedule to 

identify change requests early. 

Defer change requests, as possible, which 

would impact the go live date for 

member self-service. 



 

 

Scope Legend:

4A – Initial Scope for MPERA to manage retirement systems

4B – Member self service portal

4C – Year end processing functionality (i.e. actuary, annual statements, and CAFR)

6/1/2015 10/1/2016
Jul 15 Aug 15 Sep 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16 Jul 16 Aug 16 Sep 16

11/4/2015

4C Construction Complete

9/2/2015

4A Change Request /

Legislature

Development Complete 9/27/2015 - 2/7/2016

4A UAT

7/11/2016

4A and 4C Go Live

9/24/2015

4A Change Request /

Legislature

Vendor Testing Complete

12/20/2015

4C Vendor Testing Complete

2/8/2016 - 3/21/2016

4C UAT

8/24/2015

4C Design Complete

MPERAtiv Schedule

5/6/2016 - 7/1/2016

4A Training

Date TBD

 

 



 

 

MPERAtiv Cost Update (does not include extension) 

 

 
  


